COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 15/ 2015

ESTI MATE SUMVARY 12:31: 43
CONTI D C19860 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 19860- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 136.0 DAYS TI VE ALLOW 160 WORK DAYS
US 550 RKFALL MT. N. OF RI DGMY PERCENT TI ME: 85. 00 ORI G TI VE ALLOW 150 WORK DAYS
PRQJECT NO NHPP 5502- 077
US 550 RKFALL MT. N. OF RI DGMY
NAME OF ROAD: 5508
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PER OD ENDI NG 11/ 28/ 2015 DATE TIME STARTED 03/ 24/ 2015
195 LODGEPOLE O RCLE DATE LET 01/ 29/ 2015 DATE WORK BEGAN 03/ 24/ 2015
DATE AWARDED 02/ 24/ 2015 DATE TI ME STOPPED 11/30/ 2015
DATE CONTRACT EXECUTED 03/ 17/ 2015 DATE ACCEPTED 11/ 30/ 2015
PARACHUTE CO 81635 (970) 903- 3028 DATE NOTI CE TO PROCEED 03/ 24/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,944, 611. 30 PARTI Cl PATI NG $ 1,938, 111. 30 $ 17, 071. 95
AWARD PRQIECT AMT: $ 1,895, 254. 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 67% TOTAL EARNI NGS 1,938, 111. 30 17,071.95
FUNDS AVAI LABLE: $ 6,500. 00 STOCKPI LED MATERI ALS 2, 824. 50 0.00
GROSS EARNI NGS 1, 940, 935. 80 17, 071. 95
TOTAL CLAI VB $ 0.00 RETAI NAGE -28,428.82 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,912, 506. 98 17, 071. 95
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,912, 506. 98 17, 071. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17, 071. 95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19860

PCN: 19860- BI D

PRQJECT: NHPP 5502- 077

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000

0010

202- 00240

0015

203- 00400

0020

203- 00440

0025

203- 01510

0030

203- 01582

0035

203- 01590

0040

203- 01597

0045

203- 02300

0050

203- 02330

0055 208-00002

C earing and G ubbing

*Renoval

of Asphalt Mat (Pl aning)

*Rock Excavation

*Rock Excavation (Special)

Backhoe

Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng

Rock Scal er

Labor er

*Erosion Log (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
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856. 000
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4. 90000
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Page 2
ESTI MATE RUN 12/ 15/ 2015

12:31: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 000. 00
0. 00
10, 357. 60
0. 00
636, 310. 00
0. 00
262, 959. 00
0. 00
1, 160. 00
0. 00
840. 00
0. 00
3, 625. 00
0. 00
2, 160. 00
0. 00
26, 932. 50
0. 00
2,091. 50
117. 60
686. 00



CONTI D C19860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19860- BI D ESTI MATE RUN 12/ 15/ 2015
PRQIECT: NHPP 5502- 077 ESTI MATE NO 0008 12:31: 43
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00004 Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0065 208- 00020 *Silt Fence 1, 485. 000 1, 485. 000
LF 0. 000 0. 00
1. 75000 1, 485. 000 2,598.75
0070 208-00035 *Aggregat e Bag 140. 000 140. 000
LF 0. 000 0. 00
4. 65000 140. 000 651. 00
0075 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
0080 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinent (Labor) 7. 000 7.000
HOUR 0. 000 0. 00
47. 00000 7.000 329. 00
0090 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 15. 000 12. 000
HOUR 3. 000 435. 00
145. 00000 15. 000 2,175.00
0095 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 40. 000
HOUR 0. 000 0. 00
125. 00000 40. 000 5, 000. 00
0100 208-00206  *Erosion Control Supervisor 127. 000 126. 000
DAY 1. 000 275. 00
275. 00000 127. 000 34,925. 00
0105 211-01115 Rock Rei nforcenment (Nunber 10) 150. 000 150. 000
LF 0. 000 0. 00
61. 00000 150. 000 9, 150. 00
0105 MATERI AL ALLOMNCE Rock Rei nf or cenent 350. 000
LF 0. 000 0. 00
8. 07000 350. 000 2,824.50



CONTI D C19860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19860- BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0008 12:31: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 211-02116 Rock Dowel 1, 585. 000 1, 585. 000
LF 0. 000 0. 00
28. 80000 1, 585. 000 45, 648. 00
0115 212-00006 *Seedi ng (Native) 0. 500 0. 500
ACRE 0. 000 0. 00
1, 425. 00000 0. 500 712.50
0120 212-00032 *Soi | Condi tioning 0. 500 0. 500
ACRE 0. 000 0. 00
2,275. 00000 0. 500 1,137.50
0125 213-00009 *Fl exi ble G owth Medi um 0. 600 0. 600
ACRE 0. 000 0. 00
3, 465. 00000 0. 600 2,079. 00
0130 214-00000 Landscape Mai nt enance 1. 000 0. 200
LS 0. 300 3, 300. 00
11, 000. 00000 0. 500 5, 500. 00
0135 216- 00041 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0140 240- 00000 *WIdlife Biologist 9. 500 9. 500
HOUR 0. 000 0. 00
95. 00000 9. 500 902. 50
0145 304-09014 *Aggregat e Base Course (Special) 113. 000 113. 000
TON 0. 000 0. 00
40. 25000 113. 000 4,548. 25
0150 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 519. 000 519. 000
TON 0. 000 0. 00
218. 50000 519. 000 113, 401. 50
0155 411-10255 *Enmul si fied Asphalt (Sl ow Setting) 300. 000 300. 000
GAL 0. 000 0. 00
4. 30000 300. 000 1, 290. 00
0160 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2. 65000 0. 000 0. 00



CONTI D C19860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19860- BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0008 12:31: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 607-55050 Mesh Anchor (Special) 37.000 37.000
EACH 0. 000 0. 00
1, 065. 00000 37.000 39, 405. 00
0165 MATERI AL ALLOMANCE Mesh Anchor ( Speci al ) 0. 000
EACH 0. 000 0. 00
151. 49000 0. 000 0. 00
0170 607-55100 Wre Mesh 22,390. 000 22, 390. 000
SF 0. 000 0. 00
4. 40000 22, 390. 000 98, 516. 00
0170 MATERI AL ALLOMNCE Rockfal | Fabric 0. 000
SF 0. 000 0. 00
0. 93000 0. 000 0. 00
0175 621-00425 *Det our 0. 850 0. 850
LS 0. 000 0. 00
55, 200. 00000 0. 850 46, 920. 00
0180 625- 00000 *Construction Surveying 1. 000 0. 950
LS 0. 050 750. 00
15, 000. 00000 1. 000 15, 000. 00
0185 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
105, 500. 00000 1. 000 105, 500. 00
0190 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0195 627-00005 *Epoxy Pavenent Mar ki ng 20. 630 20. 630
GAL 0. 000 0. 00
575. 00000 20. 630 11, 862. 25
0200 627-00011 *Pavenent Marking Paint (Wt erborne) 57.910 57.910
GAL 0. 000 0. 00
288. 00000 57.910 16, 678. 08
0205 630- 00000 *Fl aggi ng 2,455. 250 2,455. 250
HOUR 0. 000 0. 00
25. 00000 2,455. 250 61, 381. 25



CONTI D C19860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19860- BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0008 12: 31: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 630- 00007 *Traffic Control Inspection 74.000 71.000
DAY 3. 000 321. 00
107. 00000 74.000 7,918. 00
0215 630- 00012 *Traffic Control Management 124. 000 124. 000
DAY 0. 000 0. 00
588. 00000 124. 000 72,912.00
0220 630-80341 *Construction Traffic Sign (Panel Size A 7.000 6. 300
EACH 0. 700 15.75
22.50000 7.000 157. 50
0225 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 43. 200
EACH 4.800 163. 20
34. 00000 48. 000 1, 632. 00
0230 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0235 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 1,512. 00
5, 040. 00000 3. 000 15, 120. 00
0240 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 45. 000
EACH 5. 000 56. 00
11. 20000 50. 000 560. 00
0245 630- 80380 *Traffic Cone 150. 000 135. 000
EACH 15. 000 45. 00
3. 00000 150. 000 450. 00
0250 641-10070 Shot crete Scul pting 902. 000 902. 000
SY 0. 000 0. 00
178. 00000 902. 000 160, 556. 00
0255 700- 70010 F/ A M nor Contract Revisions 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19860- BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0008 12: 31: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70035 F/ A Pal eont ol ogi cal |nvestigations 253. 500 253. 500
F A 0. 000 0. 00
1. 00000 253. 500 253. 50
0280 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 900- 00014 Added Item (Lunp Sum)/ CMO 2 Detour Wdening Earthwork 0. 760 0. 760
LS 0. 000 0. 00
18, 837. 00000 0. 760 14, 316. 12
0300 630-80370 Conc Barrier (Tenp) CMO 2 910. 000 819. 000
LF 91. 000 4,732.00
52. 00000 910. 000 47, 320. 00
0305 630- 85006 I mpact Atten (Sand Fill) (Tenp) CMO 2 2. 000 1.800
EACH 0. 200 652. 00
3, 260. 00000 2. 000 6, 520. 00
0310 630-80344 Const Traf Sign (Spec) MCR Line 1 Special Trail Signs 41. 000 36. 900
SF 4.100 57. 40
14. 00000 41. 000 574. 00
0315 607-11200 Fence CWMP CMD 4 94. 000 0. 000
LF 94. 000 940. 00
10. 00000 94. 000 940. 00
0320 607-00005 End Post CMO 4 2. 000 0. 000
EACH 2.000 900. 00
450. 00000 2. 000 900. 00
0325 607- 00010 Corner and Line Br Post CMD 4 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00



CONTI D C19860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19860- BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0008 12: 31: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 626-00100 Mobi i zation (W o Autopay) CMO 4 1. 000 0. 000
LS 1. 000 2,300. 00
2, 300. 00000 1. 000 2,300. 00

CAT 0200 CURRENT AMI ¢ 1,928,311.30$% 17,071.95$% 1,924, 635. 80
CAT NO0400 CONSTRUCTION BI D | TEMS

0285 620-00001 Field Ofice (Qass 1) 1. 000 1. 000
EACH 0. 000 0.00
13, 850. 00000 1. 000 13, 850. 00
0290 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2, 450. 00000 1. 000 2,450. 00
CAT 0400 CURRENT AMI  $ 16, 300. 00 $ 0.00$ 16, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 1,944,611.30$ 17,071.95$% 1,940, 935. 80



